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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

05- MON- 1- 43. 2/ 47
05-0L0704

N MONTEREY COUNTY NEAR BI G SUR FROMGRANI TE CONSTRUCTI ON CO. BRI ANDENNI FER W LSON
CASTRO CANYON BRI DGE TO 1.6 KM SOUTH CARI S 1529 HW 68

$609, 271 03/ 30/ 05 100%
$529, 238 04/11/05

OF JUAN H GUERA CREEK BRI DGE PO BOX 720 MONTEREY, CA 93940 $0 08/02/05  100%
ASPHALT CONCRETE OVERLAY (831) 375- 1621 08/ 10/ 05
WATSONVI LLE, CA 95077 COVPLETED
HMLA WPCP
05-MON- 1-74. 97 80. 8 N MONTEREY COUNTY TN AND NEAR J.S. BRAR COVPANY WLSON, JENNI FER $931, 683 04/ 23/ 04 30%
05- 4757V4 MONTEREY AT VAR OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHVWAY 68 $777,714 05/ 06/ 04

ACST- P001- (500)
PH P001- (500)

PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611-3414

MONTEREY, CA 93940- 5279
(831) 375- 1621

$2,922 01/23/08

87%

HB1 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE LARRY BETSCHART W LSON, JENNI FER $378,466 06/ 24/ 04 83%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $69, 224 07/07/ 04

DE Tl ERRA ROAD 19%

REPLACE CULVERT

ER- 35L7- (004) MONTEREY, CA 93940 $0 08/14/06

(831) 375- 1621

HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $9, 502,921 08/ 20/ 04 67%
05-491504 SALI NAS FROM 0. 6 KM SOUTH OF P O BOX 50085 1529 HI OGHVWAY 68 $8, 548,373 09/01/04

RESERVATI ON ROAD UNDERCRCSSI NG TO 85%

WORK STREET
PAVEMENT REHABI LI TATI ON

ACST- P068- (017)
P- P068- (017)

MONTEREY, CA 93940
(831) 375- 5920

$535,891 01/ 04/ 06
WATSONVI LLE CA 950775085
(831) 724- 1011

HA22 SWPPP
05- MO\ 68-19. 8/ 21. 6 N MONTEREY COUNTY TN SALINAS FROM _ J. C. RANDOLPH INC. JORN 1529 AW 68 $226,516 06/07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET RANDOL PH MONTEREY, CA 93940 $0 06/ 14/05 0%

REPLACEMENT PLANTI NG 1097 PLEASANT VALLEY ROAD $0 0

(831) 375- 1621
APTCS, CA. 95003

HA22 WPCP
05- MONF 101- 69. 47 73. 9 N MONTEREY COUNTY TN AND NEAR GRANI TEROCK  PAVEX CAVERI NG TYLER $2, 337,636 01/31/05 87%
05- 0HL004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $2,241,086 02/ 14/ 05

OVERCROSSI NG TO 2.1 KM NORTH OF 96%

NORTH GONZALES OVERCROSSI NG
CONCRETE BARRI ER AND THRI E BEAM

PO BOX 50001 SALI NAS, CA 93907

(831) 663- 8908

ACST- QLO1- ( 090) $144,839 09/ 16/ 05
PHG- QLO1- ( 090)
WATSONVI LLE, CA 95076

HB1 SWPPP
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05- MONF101-76.0/77.9 N NONTEREY COUNTY AT CHUALAR FROM  GRANI TE CONSTRUCTI ON COMPANY LAVERING TYLER 1,172,165 03/16/04  100%
05- 0A1404 1.5 KM SOUTH TO 1.4 KM NORTH OF MAINP.O. BOX 50085 3075 EXECUTI VE DR. $1,201,483 03/26/04 ;0o
ACST- QL01- ( 055) STREET OVERCROSSI NG SALI NAS, CA 93907- 8409 $0 08/02/05 0
PHG Q101- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663-8908 08/ 04/ 05
COVPLETED
HB1 SWPPP
05- MON-101-93.1/100. 4 I N MONTEREY COUNTY NEAR SALINAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG, TYLER $1,647,111 12/13/04 39%
05-0161G4 PRUNEDALE AT VARI QUS LOCATI ONS ENG NEERI NG CONTRACTCR 3075 EXECUTI VE DR $989, 742 12/ 20/ 04 60%
ACNH QL01- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $283, 348 06/ 20/ 06 0
(831) 663-8908
NORTH HI GHLANDS, CA 95660
HB4N SWPPP
05-MON-101-95.0/95.8 | N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRIS COMPANY INC  NAAS, ABDALLA ~ $8,544,483 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM1000 HOWE ROAD $8, 314,751 09/10/01 98%
ACNH- X053- (020) NORTH OF ROUTE 156/ 101 SEP AND ON $10, 181 12/ 30/ 05 °
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335-3000
HE14 SWPPP
05- MON- 101- 96. 3/97. 5 I'N MONTEREY COUNTY NEAR PRUNEDALE GRANI TEROCK  PAVEX NAAS, ABDALLA $132,776 06/09/05  100%
05- 0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN  CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $143, 765 06/ 24/ 05 91%
M GUEL CANYON ROAD 411 WALKER ST. SALI NAS, CA 93907 $115, 967 08/ 05/ 05 0
RESURFACE ASPHALT CONCRETE (831) 663- 9800
WATSONVI LLE, CA 95076
HMLA WPCP
05-MON- 156-1. 8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE GRANI TE CONSTRUCTI ON CO. NAAS,  ABDALLA $947,927 04/01/05  100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. Q. BOX 50085 3075 EXECUTI VE DR $764, 006 04/ 11/ 05 80%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $816 08/ 09/ 06 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900
HMLA WPCP
05-MON-198-16.1/21.3 | N MONTEREY COUNTY ON RTE 198 FROM 2 PAPICH CONSTRUCTION CO., INC. HOPKINS, RAY  $400,000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO 7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $319, 565 03/ 24/ 05 80%
RTE 25 TEMPLETON, CA 93465 $0 10/ 20/ 05 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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05-SB-1-1.7/2.5 I'N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $3, 674,654 04/12/04  100%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $3, 176,823 04/ 21/ 04 849
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SUI TE E $177,223 07/27/ 06 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05-SB-1-10. 1/10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMBON, PATRI CK $2,718,559 06/15/05 41%
05- 0M7304 FROM YTl AS CREEK BRI DGE TO 0.4 KM I NC 2053 PREI SKER LANE, $1,519,571 06/ 23/05 560
ACNH 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 SU TE E $332,972 07/ 24/06 0
CONSTRUCT RETAI NI NG WALL
QAKLAND CA 94604 (805) 348- 3197
HA23 SWPPP (510) 534- 3400
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMSON, PATRI CK $2,557, 791 06/ 15/ 05 41%
05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK  INC 2053 PREI SKER LANE, $714, 688 06/ 23/ 05 28%
ACNH-4100- (004) BRI DGE TO 0.6 KM NORTH OF EL JARO P O BOX 12368 SU TE E $554,509 11/16/ 05 0
CREEK BRI DGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 (805) 348- 3533
HA23 SWPPP (510) 534- 3400
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO | NC PATRI CK STI MSON $391, 000 01/18/05 61%
05- 0MB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $345, 085 01/19/ 05 88%
CONTRACT STE E $97,973 12/30/05 0
INSTALL SI GNAL FOR ONE WAY TRAFFIC  SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805)922-1611
HVR
05-SB-1-26. 7/26. 9 N SANTA BARBARA COUNTY NEAR A J DIANI CONSTRUCTI ON CO I NC HURD, BOB $393,759 03/23/05  100%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 2053 PREI SKER LANE, $342,449 04/01/05 00
ACST- POO1- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF SUITE E $0 08/ 04/ 05 °
PH- PO01- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456 SANTA MARI A, CA 93454 08/ 08/ 05
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533 (805) 348- 3197 OVER RUN
HB1 WPCP
05-SB-33-78.2 'N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COVMPANY M CHAEL LEW $7,140,961 02/23/05 53%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $5, 414,875 03/ 08/ 05 6%
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $1, 706, 666 06/ 28/ 06 0

P- P033- (060)

HA22 SWPPP

SQUTH OF THE 33 AND 166

TEMPLETON, CA. 93465

REHABI LI TATE AND W DEN HI GHWAY

SANTA MARI A, CA. 93454
(805) 348- 3105
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05-SB-101-12.7/19.8 I'N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,267,272 11/01/02 70%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 176,483 11/18/02 92%
ACNH QLO1- (013) UNDERCROSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $3,896 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VA TAKER CONTRACTORS, [ NC. HENCH, CHARLIE $3,000,000 04/18/05 50%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $1, 759, 162 04/ 18/ 05 59%
BARRI ER CAMBRI A, CA 93428 $109, 728 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927- 4559
HML
05-SB-101-18.9/19. 8 I'N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $656, 820 04/15/05  100%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $630, 133 04/ 22/ 05 98%
ACST- Q101- (091) SQUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $194, 214 08/ 14/ 06 °
PHG QLO1- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459
HB1 SWPPP
05-SB-101-21. 5/ 25. 3 I'N SANTA BARBARA COUNTY ON ROUTE 101 GRANI TE CONSTRUCTI ON CO NI MR, SAM $400, 000 06/ 09/ 05 0%
05- 0N0304 REPAI R STORM DAMAGED PAVENMENT P. O BOX 50085 2053 PREI SKER LANE, $377,579 06/ 09/ 05 950
SUITE E $377,579 08/ 30/ 05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05-SB-101-40. 4/ 41. 7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,130,622 09/10/04 0%
05- 0J3304 WEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1, 089, 627 09/ 23/ 04 0%
ACST- QLO1- (081) EAST OF ARROYO HONDO BRI DGE TO 1.1 KMP O BOX 5310 "H $5,675 07/20/06 °
PHG- Q101- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103
CONCRETE MEDI AN BARRRI ER SAN LU S OBl SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,670,907 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $497, 917 04/ 26/ 05 0%
ACST- QL01- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SU TE H $203,545 11/10/05 0
PHG- QLO1- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459 PLANT EST

HB1 SWPPP SATI S



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB- 101- 54. 0/ 56 I'N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,524,400 08/03/05 0%
05- 0K1004 BUELLTON FROM 1.1 KM SOUTH OF NQJOQUI COMPANY | NC 22 N. MLPAS ST., STE $0 08/15/05 0%
ACST- QLO1- (096) CREEK BRI DGE TO 0.8 KM SOUTH OF SANTAP O BOX 5310 H $0 0
PHG QLO1- ( 096) ROSA ROAD OVERCROSS| NG SANTA BARBARA, CA 93103
MEDI AN BARRI ER SAN LU S OBI SPO CA 93403 (805) 884- 9459
HB1 SWPPP (805) 543- 7751
05- SB-101-77.4/78.5 I'N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI QUS LOCATI ONS $544,559 08/31/04 0%
ACST- Q101- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $881 12/28/05 0
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST

HB1 SWPPP SATI S

05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $1, 778,683 12/13/04 28%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N. MLPAS ST., STE $1,764,376 12/29/04 97%
ACST- QLO1- (085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $69, 020 08/ 25/ 05 °
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103

CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459

HB1 SWPPP
05-SB-135-11. 7/12. 2 N SANTA BARBARA COUNTY ON ROUTE 135 A J DIANI CONSTRUCITON CO. TNCNI VR, SAM $600, 000 06/ 09/ 05 0%
05- ONO104 REPAI R STORM DAMAGED PAVENENT 295 NORTH BLOSSER ROAD 2053 PREI SKER LANE, $0 06/ 09/ 05 0%

SU TE E $0 11/18/05

SANTA MARI A, CA 93458 SANTA MARI A, CA 93454

(805) 549- 3116
HML
05-SB-150-1. 0/ 1. 7 N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COMPANY TNC Pl NEDA, PAUL $4, 342,873 04/07/05 65%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $2, 498,600 04/ 18/ 05

EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H 57%

150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103

ACST- P150- (021)
P- P150- (021)

$578,879 11/01/05

ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418

HA21 SWPPP

05- SB- 154-23.2/32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,604,041 06/ 14/05 0%

05- 0L8504 SANTA BARBARA AT VARI QUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
ASPHALT CONCRETE OVERLAY SU TE E $0 °

WATSONVI LLE CA 95077
(831) 724- 1011

SANTA MARI A, CA 93455
(805) 348- 3105
HMLA WPCP
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05- SB- 154- 23. 3/ 32 I' N SANTA BARBARA COUNTY ON ROUTE 154 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $2,326,000 06/15/05 0%
05- ONO004 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $872,323 06/ 15/ 05 38%
SUITE E $872,323 08/30/05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1, 135,409 08/02/05 0%
05- 030604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $0 08/12/05 0%
ACST- P217- (001) BRI DGE TO HOLLI STER AVENUE G $0 12/15/06 0
PHG- P217- (001) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-225-/4.6 I' N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BLOWMER, H. J. $5, 688,663 09/ 23/04 100%
05-487714 SANTA BARBARA FROM LAS POSI TAS P O BOX 50085 22 N. M LPAS SU TE H $5, 132,301 10/08/04 100%
ACST- S225- ( 003) OVERCRGSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $0 08/10/05 °
P- S225- (003) UNDERCROSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459 08/ 11/ 05
RESURFACE EXI STI NG HI GHWAY (831) 724- 1011 COVPLETED
HA22 WPCP
05- SB- 246-22. 9/ 24. 6 I'N SANTA BARBARA COUNTY ON STATE UNI ON ASPHALT, | NC. NI MR, SAM $754, 000 06/20/05 0%
05- 0N0204 ROUTE 246 1625 E. DONOVAN 2053 PREI SKER LANE, $749, 608 06/20/ 05 100%
COLD PLANE & REPLACE AC PAVEMENT SUITE E $749, 608 08/ 25/05 0
SANTA MARI A, CA 93454 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- - ( ) $0
--() SACRAMENTO CA 95851
HA23
05- SBT-25-/16.5 I'N SAN BENI TO COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COMPANY  HOPKI NS, RAMON $452, 447 06/ 08/ 05 100%
05- 0L8904 LOCATI ONS P. 0. BOX 50085 3230 RI VERSI DE AVE, $449, 050 06/22/05 100%
ASPHALT CONCRETE OVERLAY SUl TE 132 $0 08/11/05 0
WATSONVI LLE, CA 95077 PASO ROBLES, CA 93446 08/ 11/ 05
(805) 226- 9983 COVPLETED
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05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX NAAS, ABDALLA $1, 203,600 06/02/05 30%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA  CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $366, 509 06/ 14/ 05 319
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $366, 509 09/ 26/ 05 0
RESURFACE ROADWAY (831) 663-8902
WATSONVI LLE, CA 95076 SUSPENDED
HMLA WPCP
05-SBT-156-.2/2.9 N SAN BENI TO COUNTY TN AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI, FARSHAD $1,159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 140 DUBO S ST $1, 124,161 01/13/05 0%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $52,170 08/07/06 0
PHG- P156- (014) KM WEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706
CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
05-SBT-156-2.6/17. 8 I'N SAN BENI TO COUNTY TN AND NEAR SAN CORAL CONSTRUCTI ON' COVPANY $414, 414 05/20/05 40%
05- 0K2504 JUAN BAUTI STA AT VARIOUS LOCATIONS P O BOX 347 $233, 958 06/ 01/ 05 550
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $159, 641 10/ 14/ 05 °
PHG- P156- (015) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO DUNLAP, BARRY $629, 624 05/17/05 27%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SOUTH COF P. Q. BOX 50085 140 DUBA S ST $589, 281 05/ 31/ 05 88%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0. 5 SANTA CRUZ, CA 95060 $589, 281 10/ 25/ 05 °
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427- 4707
RESURFACE ASPHALT CONCRETE
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOVOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUITE $1, 491,561 03/18/04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $1,305 02/14/08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-9-20. 8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438,438 06/ 03/05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO  P. Q BOX 50085 140 DU BO'S ST SUITE $0 06/17/05 0%
ACST- P009- (014) COUNTY LI NE "D $0 09/ 12/05 0
PH- PO09- ( 014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTION DI VISION  BARRY DUNLAP $1, 258,184 06/28/05 11%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBO S ST SUI TE $287,320 07/13/05 23%
ACST- P152- (066) WEST OF THE SANTA CRUZ AND SANTA "D $287,320 04/ 24/ 06 0
PH- P152- ( 066) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
REHABI LI TATE ROADVWAY (831) 427- 4706
HB1 WPCP
05-SLO 1-18.1/23.3 N SAN LU'S OBI SPO COUNTY NEAR SAN  GRANI TE CONSTRUCTI ON CO. ROSS MCGOMN $1,799,605 05/17/05 53%
05- 0C9104 LU S OBl SPO FROM 1.0 KM NORTH OF P O BOX 957 1559 EL CAM NO REAL $730, 993 06/ 02/ 05 419
ACST- P001- (513) VESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBI SPO CA 93401 $556, 038 10/ 19/ 05 0
P- POO1- (513) WATSON DRI VE TEMPLETON CA 93455 (805) 610- 6028
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SLO 1-24.3/27.8 I'N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,052,762 06/02/05 22%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $1,250 06/ 20/ 05 0%
ACST- P001- (515) BOULEVARD CAMBRI A, CA 93428 $1,250 01/12/06 0
PHG- P001- ( 515) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559
HB1 SWPPP
05-SLO 46-.3/0 I'N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/04 59%
05- 0MB404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $195, 160 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMVBRI A, CA 93428 $0 08/30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO- 46-4.5/4.8 I'N SAN LU'S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLIE $493,493 06/ 17/05 22%
05-0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $147,195 06/ 29/ 05 30%
VALLEY ROAD TO 10.8 KM VEST OF SANTA CAMBRI A, CA 93428 $147,195 10/ 12/ 05 0
ROSA CREEK ROAD JAMESTOMN CA 95327 (805) 927- 4559
SLOPE STABI LI ZATI ON (209) 984- 4800
HVRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON TNC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMVERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 0
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415)883-6734 SUSPENDED

HA23
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1,173,881 06/10/04 0%
ACNH- QL01- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $11,729 06/11/07 0
OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/03/05 72%
05-0J2104 ARROYO GRANDE AT VARI QUS LOCATI ONS P O BOX 347 2053 PREI SKER $313,664 05/11/05 43%
ACST- QLO1- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SU TE E $78,699 09/ 16/ 05 0
PHG QL01- (094) W LSONVI LLE CR 97070 SANTA MARI A, CA 93454
(503) 682- 2252 (805) 348- 3533
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,382,520 06/09/05 0%
05- 0L8604 PI SMO BEACH FROM Pl SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
SAN LU S OBI SPO CREEK BRI DGE SU TE E $0 °
SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454
(831) 724-1011 (805) 348- 3105
HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH CF 2972 LARKI N AVENUE 50 H GUERA STREET $405, 047 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 800 03/21/07 °
OVERHEAD CLOvVIS, CA 93612 93401
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-50.6/58.8 I'N SAN LU S OBl SPO COUNTY | N AND NEARUNI ON ASPHALT SILVA, RICK $1, 073,003 05/31/05 62%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P.O BOX 1280 3230 Rl VERS| DE AVE, $670, 868 06/ 09/ 05 6204
OVERCROSSI NG TO NORTH PASO ROBLES SUI TE 132 $190, 704 09/ 15/ 05 °
OVERHEAD SANTA MARI A, CA 93456 PASO ROBLES, CA 93446
SEAL COAT (805) 226- 8279 SUSPENDED
HMLA WPCP
05- SLO 166-8.9/16. 4 I'N SAN LU S OBI SPO COUNTY NEAR GRAHAM CONTRACTORS | NC LEW M KE $774,885 06/ 08/ 05 0%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 2053 PREI SKER LANE, $0 06/21/05 0%
LOCATI ONS SUI TE E $0 0
SEAL COAT SAN JOSE CA 95159 SANTA MARI A, CA 93455

(408) 293- 9516 (805) 550- 4689

HMLA WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05

District 05

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 166-12.9/70.1 I'N SAN LU S OBI SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1,616,280 04/01/04 100%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1,483,228 04/15/04 .0,
ACST- P166- (023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $0 07/29/05 0
PHG- P166- (023) (805) 348- 3105 07/ 29/ 05

VENTURA CA 93003 COVPLETED

HB1 SWPPP (805) 642- 0204

Totals: Authorized Final Amt: $97, 523, 160 Completed to Date: $62, 168, 232  Work ThisMonth: $9, 576, 298




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 43. 2/ 47 05- 0LO704
05- MON- 1- 74. 9/ 80. 8 05-4757V4
05- MON- 68-12. 4/0 05- 495704
05- MON- 68- 19. 8/ 21. 6 05- 491514
05- MON- 68- 16. 8/ 21. 9 05- 491504
05- MON- 101- 69. 4/ 73. 9 05- 0H1004
05- MON- 101-76.0/77.9 05- 0A1404
05- MON- 101-93. 1/ 100. 4 05-0161G4
05- MON- 101- 95. 0/ 95. 8 05-0161U4
05- MON- 101-96. 3/ 97. 5 05- 0L8204
05- MON- 156- 1.8/ T4. 8 05- 0L9404
05- MON- 198-16. 1/ 21. 3 05- OMB504
05- SB- 1- 10. 1/ 10. 3 05- OM7304
05- SB-1-10. 8/11. 8 05- OM7404
05- SB-1-11.0/12.2 05- OM6904
05-SB-1-1.7/2.5 05- 484604
05- SB-1-26. 7/ 26. 9 05- 0K8304
05-SB-33-/8.2 05- 0A4004
05- SB-101-12.7/19.8 05- 462104
05- SB-101-14.1/0 05- OM7204
05- SB-101- 18.9/19. 8 05- 0K2204

05- SB-101-21.5/25. 3 05- ONO304
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Cnty Rt Pm
05- SB- 101- 40. 4/ 41.

05- SB- 101- 47. 9/ 50.
05- SB- 101- 54. 0/ 56
05- SB- 101- 77. 4/ 78.
05-SB-101-/2.1

05- SB- 135-11. 7/ 12.
05-SB-150-1.0/1.7
05- SB- 154- 23. 2/ 32.
05- SB- 154- 23. 3/ 32
05- SB-217-.9/2.2
05- SB-225-/4.6

05- SB- 246- 22. 9/ 24.
05- SBT- 25- 40. 0/
05- SBT-25-/16.5
05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT- 156- 2. 6/ 17.
05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7
05- SCR-9-20.8/0
05- SCR- 152-7.6/8
05-SLO-1-18.1/23.3

Statement of Ongoing Contracts - Index

Contract

05- 033304
05- 0H0904
05- 0K1004
05- 038004
05- 474804
05- ON0104
05- 282804
05- 0L8504
05- ONO004
05-0J0604
05-487714
05- ON0204
05- 470304
05- 0L8904
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604
05- 0A7004
05- 444804
05- 0C9104

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm
05-SLO 1-24.3/27.8

05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO 101-12. 5/ 14.
05- SLO- 101-12. 5/ 20.
05- SLO 101-16. 2/ 21.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 50. 6/ 58.
05- SLO 166-8. 9/ 16. 4
05-SLO 166-12.9/70.1

o o1 o1 0o N

Statement of Ongoing Contracts - Federal Aid

05
Category

Contract

05- 0L5304
05- OMb404
05-0L7804
05- 458804
05- 0C1004
05-0J2104
05- 0L8604
05- 345484
05- 0L9204
05-0L8104
05- 0A2304

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Page
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Bid + CCO
$18, 149, 798
$52, 520, 824
$17, 799, 416

$9, 053, 121
$97, 523, 160

Work Comp
$13, 889, 116
$36, 938, 909

$8, 094, 160
$3, 246, 046
$62, 168, 232




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $9, 932, 584
$9, 932, 584

Work completed this Period:
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